

# Project Management Quiz 3

by  
**Dr Mohd Yazid**  
Faculty of Manufacturing Engineering  
[myazid@ump.edu.my](mailto:myazid@ump.edu.my)

# Quiz 3

- Aims
  - To organize project initiation by developing strategies to support project's goal
- Expected Outcomes
  - Students are able to set the objectives, scopes, develop team members, propose project comparison and select final project.
- References
  - William, R.T. 2013. Project Management. Random Exports
  - Heagney, J. 2012. Fundamentals of Project Management. American Management Association.
  - Richardson and Gary, L. 2010. Project Management theory and practice. Taylor and Francis.

# Quiz 3

1. Project initialization is...

- A. "most crucial"
- B. "most time consuming"
- C. "most busy and expensive"
- D. "periodic"

2. What is the output of project initialization?

- A. "project progress report"
- B. "project charter"
- C. "action"
- D. "project plan"

3. All those are requirements inside the project charter except...?

- A. "setup objective and scopes"
- B. "develop project team"
- C. "project comparison"
- D. "all are correct"

4. Higher net present value (NPV) indicates...

- A. "good investment"
- B. "poor investment"

5. Shorter payback period (PP) indicates...

- A. "shorter recovery investment"
- B. "faster recovery investment"

6. Higher internal rate of return (IRR) indicates...

- A. "the investment can be proceed"
- B. "the investment cannot be proceed"

7. Do you think project charter is important?

- A. "yes"
- B. "no"

# Dr Mohd Yazid

# Project Management

Quiz 3