

Project Management Quiz 1

by Dr Mohd Yazid Faculty of Manufacturing Engineering myazid@ump.edu.my

Quiz 1

Aims

- To differentiate between a project and project management
- To illustrate example of project and project management
- To identify types of project and stages of a project.
- To identify factors for project success.

Expected Outcomes

- Students are able to identify the requirement of project management.
- Students are confidently distinguish between project and project management with evidence.
- Students are able to classify any projects and stage required for a successful project.
- Students are able to focus the targeted factor to pursue the project objectives.

References

- William, R.T. 2013. Project Management. Random Exports
- Heagney, J. 2012. Fundamentals of Project Management. American Management Association.
- Richardson and Gary, L. 2010. Project Management theory and practice. Taylor and Francis.

Quiz 1



- 1. A project should have those criteria except ...?
- A. "Definite beginning and end"
- B. "Unique output"
- C. "Continuous endeavour"
- D. "Several phases"
- 2. Those are project management elements except...?
- A. "Temporary endeavour"
- B. "Repetitive"
- C. "On-going"
- D. "To sustain business"
- 3. China is developing a straddling bus. what type of this project?
- A. "mature"
- B. "modification"
- C. "integration"
- D. "new development"
- 4. What type of project classification on Intel Core i7?
- A. "mature"
- B. "modification"
- C. "integration"
- D. "new development"

- 5. Tight budget constraint can lead to...?
- A. "increased value"
- B. "reduced performance"
- C. "reduced scope"
- D. "increased time"
- 6. What is the output of project initiation?
- A. "Project charter"
- B. "Project plan"
- C. "Action"
- D. "Project status report"
- 7. What is the output of project execution?
- A. "Project charter"
- B. "Project plan"
- C. "Action"
- D. "Project status report"



Dr Mohd Yazid

Project Management

Quiz 1

Communitising Technology