

# PROJECT PLANNING & CONTROL

## LESSON 2: PROJECT PLANNING

### LEARNING ACTIVITY 2

by  
**Khairul Firdaus Anuar**  
Faculty of Industrial Management  
[khairulfirdaus@ump.edu.my](mailto:khairulfirdaus@ump.edu.my)

# LESSON 2: LEARNING ACTIVITIES

1. One of the most vital planning mechanisms is to divide a project into the 'Work Breakdown Structure' (WBS). By using the suitable diagram, define Work Breakdown Structure and provide **FOUR (4)** benefits of using WBS in a project plan.
2. Provide **EIGHT (08)** basic criteria's required for creating a project business case.
3. Discuss the **FIVE (5)** core processes of Deliverables-based planning.
4. With a suitable diagram, illustrate TWO (2) ways presenting the WBS.
5. Discuss any criteria to build a team in relation to project management discipline.

GOOD LUCK