

PROJECT PLANNING & CONTROL

LESSON 4: PROJECT ESTIMATING LEARNING ACTIVITY 4

by
Khairul Firdaus Anuar
Faculty of Industrial Management
khairulfirdaus@ump.edu.my

LESSON 4: LEARNING ACTIVITIES

1. Explain **FIVE (5)** key inputs required for making an accurate estimate.
2. Describe Delphi Technique and list basic steps required to establish consensus from a group of experts.
3. Discuss **SEVEN (7)** factors that influencing the quality of estimates in a project.

GOOD LUCK