

PROJECT PLANNING & CONTROL

LESSON 5: RISK & CONTINGENCY MANAGEMENT

LEARNING ACTIVITY 5 B

by
Khairul Firdaus Anuar
Faculty of Industrial Management
khairulfirdaus@ump.edu.my

LESSON 5B: LEARNING ACTIVITIES

1. Discuss **THREE (3)** common factors that make project risky.
2. Identify **FIVE (5)** purpose of project risk management process.

GOOD LUCK