

PROJECT PLANNING & CONTROL

LESSON 8: PROJECT TRACKING LEARNING ACTIVITY 8

by
Khairul Firdaus Anuar
Faculty of Industrial Management
khairulfirdaus@ump.edu.my

LESSON 8: LEARNING ACTIVITIES

1. Provide **TWO (2)** main purposes of Project tracking.
2. With the help of an example, distinguish between the concept of 'variance' and 'baseline'.
3. Project A has total budget of RM 1000,000. At the time Project A is completed, it is actually 10% over budget. What is the CPI of project A?

GOOD LUCK