

**Project Management
(BPM1313)**

Project Scope Management

by

**Dr. Adekunle Qudus Adeleke
Faculty of Industrial
Management**

adekunle@ump.edu.my

**UMP OpenCourseWare
Test on Project Management**

QUESTION 1: [41 MARKS]

- a) Define what is project integration?
- b) List the **SIX (6)** main processes involved in project integration?
- c) Explain the **SIX (6)** main processes involved in project integration?
- d) Explain **SIX (6)** reason why we need to manage integration?

QUESTION 2: [18 MARKS]

- a) Explain the **THREE (3)** key **peoples** that manage the integration?
- b) Explain any **SIX (6)** project manager responsibilities for change?

QUESTION 3: [25 MARKS]

- a) Explain **FIVE (5)** reasons for using work breakdown structure (WBS)?
- b) Explain **FIVE (5)** process under the project scope management?

QUESTION 4: [16 MARKS]

- a) Define what is Scope Baseline?
- b) Explain what is a work package?
- c) List **SIX (6)** mistakes that messes up a project?